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Exhibit B - Stipulation and Consent Order
North Lily Mining Company - M/023/007

Reclamation and Closure Plan Schedule
NORTH LILY MINING COMPANY
Silver City, Utah Heap Leach Facility
(Revised 7/13/00)
Component Start Date Anticipated
Completion Date
1. Restore Pad Perimeter Solution Collection System May 8 May 9 (completed)
Assessment Review & Schedule Readjustment May 16 Completed
2. Design, Build & Start-up Enhanced Evaporation April 12 Aug 21
Systems
2.1  System Design Schematic April 12 Completed - 4/28
2.2 Solution Channel Liner Repairs July 31 Aug 15
2.3 Reinstall ADS pipe underdrain in pad Aug 15 August 29
solution channel
24  Site Clean-up May 14 August 11
2.5  Flow meter and weir or flume May 12 July 28
2.6  Install new pump : June 15 Completed (back-
up only)
2.7  Install and Start-up Pad Margin Evaporation | May 12 Abandoned
System
2.8  Relocate Evap. away from margin May 22 Completed
2.9  Install Overflow Pond Evap. if needed* July 10 July 21
2.10 Repair Pregnant Pond Liner July 5* July 21*
2.11 Reestablish Pregnant Pond Leak Detection July 21%* July 28*
System
2.12  Construct, Install In-pond Preg-pond July 17* July 28
Evaporation System
2.13  Estimate Post-Closure Draindown Rate August 14 August 21
Assessment Review & Schedule Readjustment June 13 Completed
3. Design Post-closure Fluid Management System
3.1  Conceptual Design April 15 July 28
3.2  Final Design August 10 September 15
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4. Characterize, Identify, and Quantify Stockpile Topsoil | July 17 September 6
& Topsoil Substitute, Finalize Seed Mix
4.1  Nutrient characterization of stockpiled July 17 August 31
topsoil and estimate stockpile volume
4.2  Determine topsoil thickness requirements July 17 September 6
4.3  Identify source of topsoil substitute and July 17 September 6
perform nutrient characterization
44  Finalize seed mix July 17 September 6
Assessment Review & Schedule Readjustment July 13 Completed
5. Assess Adequacy of Natural Revegetation in Former OGM staff to
Land Application Area schedule/perform
Assessment Review & Schedule Readjustment Date August 15
6. Regrade Heap Leach Pad Sept. 11 Sept. 15
Assessment Review & Schedule Readjustment Date Sept. 12
7. Apply Topsoil Sept. 15 October 15
Assessment Review & Schedule Readjustment Date Oct. 11
8. Inventory and Dispose of Salvageable, Recyclable, and
Unusable Materials
9.1 Inventory July 10 Aug. 30
9.2  Disposal July 30 November 30
9. Apply Seed and Soil Amendments October 15 November 15
Assessment Review & Schedule Readjustment Date Nov. 15

for facilities/features required for post closure
monitoring (or post closure fluid management system).

10. Decommission and Reclaim Barren and Overflow September 1 | December 31
Ponds (if not necessary for post-closure fluid
management system)
11. Construct Post-Closure Fluid Management System November 1 | December 31
On-site Review December 5
(on/before)
12. All reclamation/closure work to be completed except December 31

* Dependant upon results of previous components and/or agency approvals
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